



RWinvest

CAXTON HALL

Construction Update
April 2018

Caxton Hall

88-92 Chapel Street, Manchester, M3 5DW

What's New?

Heavy strip activity has been completed.
Orders for steel and materials for 2nd and 3rd floors have been placed.
Scaffold has been costed.
Roof repairs have been placed.
The conservation officer has been consulted regarding window refurbishments.
Ground floor areas have been partly stripped.
A first draft fire strategy has been outlined.

The Schedule

All existing floor joists on the 2nd floor will be fire lined.
Party walls on 2nd floor will be constructed.
Construction of the 3rd floor will commence.
Gypline all of the external walls.
Begin working on roof repairs.
Works to 1st floor apartments
Order first fix plumbing and electricals materials.

If you need any further information in the meantime, please call us at the following offices:

Liverpool +44 (0)151 808 1250
London +44 (0)207 100 4141



