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ON-SITE PROGRESS

The first and second fix partitions have continued to all floors as well as dotting and dabbing.
Plastering to the third and second floors has been ongoing and the first and second fix electrical
and plumbing installation has progressed.

Many works have commenced including bathroom vinyl works and ironmongery. Mist coat
works are underway, kitchens are still being installed as well as floor finishes and
internal doors.

With regards to fire stopping, works have progressed well during the last construction period.

Tiling and sanitaryware have also made great progress and the MVHR (Mechanical Ventilation
with Heat Recovery) installation is now complete.

OFF-SITE PROGRESS

Liaised with Building Control with regards to requirements to the steel walkways and detailed
working drawings have been issued for the balconies.

ANTICIPATED WORKS

The developer aims to complete the substation works, commence the dismantling of the
scaffold to the large courtyard and continue with a number of works including fit-out and
decoration throughout. The installation of sanitaryware and kitchens will also continue.

In the next construction period, the lining of the soffits to the main entrance will commence
as well as the civilising and forming of the road and pathways to the main entrance courtyard.
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Shower installation underway
on 3rd floor

Kitchen installation on 3rd floor
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Kitchen installation and
flooring progress on 3rd floor




Plastering to units on 2nd floor Flooring laid in 2nd floor apartment




Ground ready for forming of pathways
to main entrance courtyard
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Ground ready for forming of pathways to main entrance courtyard
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