



RWinvest

HALO

Construction Update October 2018

Halo School Street, New Mount Street And Ludgate Street, Ancoats, Manchester, M4 4AS

Windows and service conduits have had to be removed and refitted in keeping with the change to building regulations after the Grenfell Tower tragedy in the latest construction update for Halo in Manchester. However, a number of other key works have taken place at the site and the apartments are now really starting to take shape.

Works Progressed

- Scaffolding has been dismantled on the top floor.
- Glass balconies have been put in place.
- Installation works continue to lower floors.
- Internal fixtures and fittings are being fitted throughout the building.
- Kitchens have quality Silestone worktops in place with ovens, hobs, extractors and other top-branded appliances being fitted.
- Bathrooms have been equipped with sanitary ware.
- Plumbing, boilers, water tanks and electrics are all underway and the mains connection has been turned on.
- The front door with access from Simpson Street into the main reception/lobby area has been installed.
- Lift and stair wells have been installed in reception/lobby.
- Below ground basement parking and vehicular ramps are ready.

If you need any further information in the meantime, please call us at the following offices:

Liverpool +44 (0)151 808 1250

London +44 (0)207 100 4141



