



RWinvest



**HALO**  
Construction Update  
March 2018

## Halo School Street, New Mount Street And Ludgate Street, Ancoats, Manchester, M4 4AS

In March's recent construction update for Halo in Manchester, the estimated completion date is forecast for Mid October 2018.

### Works Completed

The steel framing on the 5th floor has now been installed.

Works Scheduled

Concrete will be poured shortly.

Construction to the final 6th floor will take place soon.

If you need any further information in the meantime, please call us at the following offices:

Liverpool +44 (0)151 808 1250

London +44 (0)207 100 4141



