

RW Invest

Unit 101 The Tea Factory
82 Wood Street
Liverpool
L1 4DQ

18th July 2019

RE: Hollywood Construction Update

The latest construction update received from the developer for Hollywood in Manchester states that the design proposals are now 100% complete.

Construction works were split into two packages to enable the commencement of works whilst planning permission for external alterations was sought.

The first phase package of enabling works included multiple activities including internal drainage, structural alternations and some first fix tasks. These activities are all now complete.

Phase 2 works began at the end of Q2 2019 following the completion of the enabling works and is currently progressing well.

Yours sincerely,

RW Invest
