



RWinvest

# BRIDGEWATER POINT

Construction Update  
January 2018

# Bridgewater Point

## Bridgewater St, Manchester, M3 4NH

### What's new?

Notable progress on-site this month includes the show unit, which is now complete and ready for furniture to be installed. External work is progressing very well, with both blocks now becoming water tight.

The glass balustrading is now successfully in place, enabling both scaffolding and mast climbers to be removed from Block A. Moreover, first-fix works are progressing well throughout all floors with decorators' mist coating units now ready for joinery installation.

Elsewhere, bathrooms have been fully tiled and are now ready for final checks to take place, with the water supply soon to be turned on.

### The Schedule


Works continue to progress steadily in line with the programme and the date of completion still stands at Q1 2018.

If you need any further information in the meantime, please call us at the following offices:

Liverpool +44 (0)151 958 1254

London +44 (0)207 100 4141





RWinvest