



RWinvest

CROSBY GARDENS

Construction Update

July 2018



Crosby Gardens **Crosby Road North, Liverpool, L22 0NY**

Works Progressed


- Completion of drainage survey.
- Asbestos survey is underway.
- Progression of alteration works.
- Contracts are due to be finalised shortly and a Letter of Intent has been issued.
- Toilet cubicles, vanity units and electrical fittings are being removed.
- Carpet tiles, floor finishes and internal studwork is also being removed.
- Strip out of the internal structure is continuing.
- Strip out of ceilings is ongoing.
- Commencement of main contract works.
- A visit from HSE in July reported no issues.


Works Scheduled

Delivery of cabin plus other site welfare facilities.
Ongoing removal of furniture.
Soft strip works on floors 3 and 4 will commence.
Connections for utilities to be disconnected and temporary supply to be installed.

If you need any further information in the meantime,
please call us at the following offices:

Liverpool +44 (0)151 808 1250
London +44 (0)207 100 4141





RWinvest